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\EC0I0GQY, 1990) anad Lieanup Acuon Fian (LArF) establisned oy tne vvashington
Department of Ecology (Ecology). This report was prepared in accordance with the Agreed
Order, the CAP, and the applicable requirements of the Model Toxic Control Act (MTCA)
Cleanup Regulation, Washington Administrative Code (WAC) section 173-340.

In general, the RA was performed in accordance with the Engineering Design Report
(EDR) (Kennedy/Jenks Consultants 1998a) and the Intertidal Sediment Cleanup Action
Plan (1IS-CAP) (Kennedy/Jenks Consultants 1998c).

1.1 Site Location

The site is approximately 5.9 acres in size; both the site and and surrounding areas are
zoned industrial (refer to Figure 1). The site is located within an area of Tacoma designated
by the United States Environmental Protection Agency (EPA) as the Commencement Bay
Nearshore/Tideflats (CBN/T) Superfund site.

The site has formerly been used for several industrial purposes, including boat building,
bulk petroleum storage, rail equipment storage, and as a log sorting yard. The site is
bounded on the east by Nordlund Boat Company and a vacant CENEX facility, on the
south by Taylor Way and a railroad right-of-way, on the west by a stormwater retention
pond and drainage ditch for the McMillan Piper Warehouse, and on the north by the
Hylebos Waterway (see Figure 1). The site is currently vacant and slopes slightly toward

the Hylebos Waterway, to a drainage swale located near northern property boundary.
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Lompensation, and Liabiiity ACt (LERCULA). In 1993, EFPA also i1ssued special Notice
Letters with regard to the Hylebos Waterway. Simon & Sons received both General Notice
and Special Notice Letters for the 1601 Taylor Way site.

EPA has identified several problem chemicals of concern in the Hylebos Waterway
including arsenic, copper, lead, mercury, zinc, polynuclear aromatic hydrocarbons (PAHS),
phthalates, and polychlorinated biphenyls (PCBs).

In April and May 1991, Ecology's Urban Bay Action Team (UBAT) collected samples of
surface water runoff, sediment, and upland soil during a reconnaissance inspection of the
site. Chemical analysis of these samples indicated that several metals (primarily arsenic,
copper, lead, and zinc) were detected in surface water and sediment at levels of concern to
Ecology.

In a letter dated 8 April 1993, Ecology summarized the results of sampling performed at the
site and requested that Simon & Sons conduct a more detailed site investigation to
evaluate the distribution of chemicals detected in site soil. In response to Ecology's letter,
a Work Plan, outlining investigative activities that would be performed by Simon & Sons to
address Ecology's concerns, was submitted to Ecology for review and comment. The
results of the investigation are summarized in Kennedy/Jenks Consultants' Preliminary Site
Assessment Report (PSA) dated July 1994.

Prompted by these results, Ecology, in their letter dated 25 August 1994, instructed that
Simon & Sons conduct an RI/FS at the site. In a draft report titled Focused Remedial
Investigation and Feasibility Study dated April 1996, Simon & Sons summarized the results

of a remedial investigation and feasibility study performed at the site.

The results of the RI/FS and prior investigations indicated that the site had a long history of
industrial use. Between 1946 and 1975, the site was used for boat building and repair. In
the 1950s and 1960s, two 12,500-gallon aboveground storage tanks (ASTs) stored
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construction business. In the fall of 1996, log sorting activities were discontinued at the

site. The RI/FS also delineated the distribution of petroleum impacted soil

Based on the RI/FS results, Ecology selected a cleanup action to mitigate exposure of
contaminated site media to human and biological receptors. The selected remedial action
was outlined in Ecology’s Agreed Order and CAP (Ecology 1998). In accordance with the
Agreed Order, Simon & Sons prepared the EDR (Kennedy/Jenks Consultants 1998a)

which outlined the specific elements of the remedial action.

Simon & Sons also completed investigation of the intertidal sediments in the Hylebos
Waterway, adjacent to their property. The results of the sediment sampling activities were
summarized in a report titled Focused Intertidal Sediment Sampling dated 15 July 1998.
Based on the results of the sediment sampling, Simon & Sons prepared the IS-CAP
(Kennedy/Jenks Consultants 1998c), which outlined their approach for remediation of the
intertidal areas. Ecology’s Agreed Order was amended to include intertidal sediment

cleanup activities identified in the IS-CAP.

1.3 RA Achievements

In general, the Simon & Sons RA involved the following work:

e Excavated and disposed of contaminated soil that exceeded MTCA industrial soil
cleanup levels for upland soils. MTCA industrial cleanup levels for contaminants of

concern are listed in Table 1.

e Excavated and disposed of contaminated soil that exceeded the EPA CBN/T
Sediment Quality Objectives (SQOs) for sediments located below Ordinary High
Water and other upland areas as required by Ecology. The SQOs applied to soil
excavated from shoreline and intertidal areas, and to a mound located along the

eastern property boundary. In addition, the SQO for bis(2-ethylhexy)phthalate
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stormwater runoff before it is discharged to the Hylebos Waterway.

e Backfilled, graded, and resurfaced the site as described in the EDR and IS-CAP. In
general, the site was graded to direct surface water runoff to the infiltration basin,

and to control run-on from adjacent sites.

e Reconstructed bank and intertidal areas as described in the EDR and [S-CAP.
Modifications to the original plans for east and west bank areas, excluding the

drainage swale area, were approved by Ecology prior to implementation.
e Cleaned up and disposed of refuse and debris from upland and intertidal areas.

e Currently implementing institutional controls to prohibit residential development at

the site and prevent alterations to the site grade and infiltration basin.
Post-RA activities planned for the Simon & Sons site include:

e Sampling of surface water runoff from the infiltration basin and groundwater seeps,

if any.

¢ Routine inspection and maintenance of the infiltration basin and site surface.

1.4 Report Organization

The remainder of this RA report includes the following sections:
e Section 2.0 presents an overview of RA activities at the site.
e Section 3.0 describes conditions encountered during excavation activities.

e Section 4.0 describes backfilling and other site restoration activities.
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e Section 5.0 provides a summary of the RA, including conclusions.
e Section 6.0 lists references cited in this report.
This report also includes the following appendices:

e Appendix A contains tabulated analytical results for performance samples collected
during the project.

e Appendix B contains copies of analytical reports and chain-of-custody documents

for performance monitoring soil samples.

e Appendix C contains analytical reports and chain-of-custody documents for

excavation water samples.

e Appendix D contains analytical reports and chain-of-custody documents for
imported fill materials.

e Appendix E contains copies of compaction testing reports.

e Appendix F contains a copy of the final site survey performed by EarthTech of
Federal Way, Washington.
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this RA is provided in Table 2.

2.1 Excavation Areas and Procedures

The anticipated excavation areas designated in the EDR and IS-CAP were assigned
unique designations (e.g., A1, B2, etc.) to facilitate communication between different
parties involved in the cleanup effort, and to provide a numbering scheme for performance

monitoring samples. Excavation areas and designations are shown on Figure 2, and are

as follows:
e Intertidal Areas A1, A2, A3, D2
e Surface Petroleum-Affected Areas B1, B2
e Subsurface Petroleum-Affected Areas C1,C2,C3,C4
e Shoreline Metals- and PCB-Affected Areas D3, D4, D5
e Metals- and PCB-Affected Soil Pile D1

Locations of previous soil samples with respect to the excavation areas described above
are depicted on Figure 3.

2.2 Performance Monitoring Soil Sampling

Performance monitoring samples were typically collected immediately after excavation and
field screening assessment of an area. Field screening included visual and olfactory
observation of soil samples from the excavation areas, in addition to water-sheen testing

and organic vapor headspace screening in petroleum-affected areas.

Over excavation was performed when cleanup standards were not met in the initial
performance monitoring samples. Initial and over excavation activities are discussed in the

following sections of this report and summarized in Tables 3 and 4, respectively.
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minimum of one sidewall sample was also collected adjacent to each floor section. In
some excavation areas located on the sloped bank areas, sidewalls were not present on
the water-ward portion of the area, and floor samples at the excavation margin were
collected in place of sidewall samples. A minimum of one bottom sample and three
sidewall samples were collected from each excavation area. Performance monitoring
sample locations are depicted on Figures 4-A and 4-B.

Performance monitoring sample names include an area designation, sample number, and
sample depth. The sample number includes a letter designation of “S” for sidewall
samples, an “F” or “B” for floor or bottom samples, respectively, and a sequential number.
For example, sample A3-S4-3 represents the sidewall sample collected at location S4 from
excavation area A3 at a depth of 3 feet below grade. At sample locations where the initial
performance sample indicated analyte concentrations exceeded the established cleanup
levels, over excavation was performed. The sample designation for areas where over
excavation was performed are followed by the term “R” and a sequential number

(e.g., A3-S5-R1-3). All over excavation samples refer back to the original sample location

where the cleanup level exceedance was detected.

Analytical results for all soil performance monitoring samples are tabulated in Appendix A.

2.3 Laboratory Analyses
Laboratory analyses were performed by Spectra Laboratories, Inc. (Spectra) of Tacoma,

Washington. Analyses performed included:
e Total arsenic, lead, copper and zinc by EPA Method 6010
e Total mercury by EPA Method 7471 Cold Vapor

e Polychlorinated biphenyls (PCBs) by EPA Method 8082
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e BEP by EPA Method 8270
e Benzene, toluene, ethylbenzene, and xylene (BTEX) by EPA Method 8260.

o (Gasoline, diesel, and heavy-oil range petroleum hydrocarbons by Washington State
Department of Ecology approved methods NWTPH-G and NWTPH-D (extended).

2.4 Cleanup Standards

Cleanup standards for the RA include MTCA Method A industrial soil cleanup levels and
EPA CBN/T SQOs. Cleanup standards were applied to specific areas of the site as
follows:

e SQOs were applied to soils located within 10 feet of the top of the bank of the
Hylebos Waterway to a depth of 5 feet bgs. This included excavation areas
D3, D4, and D5, which were located on the banks of the Hylebos Waterway. In
addition, SQOs were applied to the soil pile located in excavation area D1 and soils
across the site for BEP.

e SQOs were applied to all intertidal areas located below Ordinary High Water
elevation (approximately 12 feet above mean sea level and below). This included
excavation areas A1, A2, A3 and D2.

¢ MTCA Method A industrial soil cleanup levels were applied to soils located in upland
areas for metal and petroleum analytes. This included excavation areas B1, B2,
C1, C2, C3, and C4.

Cleanup standards for the site are listed in Table 1, and areas to which specific cleanup

standards are applied are illustrated on Figure 2.

2.5 Soil and Miscellaneous Debris Disposal

Disposal of soil and miscellaneous waste debris, including wood, metal, and concrete from
the Simon & Sons site was performed by Regional Disposal Company (Rabanco) of
Seattle, Washington. All waste materials were transported by rail to Rabanco’s disposal
facility located in Roosevelt, Washington. Additional waste material present onsite was
disposed of or recycled as follows:
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e \Wooden timbers excavated from areas A-2 and D-4 were salvaged by Strider.

e Railroad ties were salvaged by Strider,; ties that were not salvaged were disposed of
at Rabanco.

During the RA, approximately 29,000 tons of sediment was removed from the site for
offsite disposal. A summary of the estimated volume of material removed from each area

is included in Table 3.
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3 REMEDIAL ACTION ACTIVITIES

This section summarizes the specific remedial action activities conducted at the site. Soil

sample locations and excavation areas are shown on Figure 4-A and 4-B.

3.1 Pre-remedial Action Activities

Pre-excavation activities performed from 2 to 6 August 1999 included:
e Mobilized to the site and installed job trailers at the south end of the site.

e Removed existing remnants of a former rail spur and installed a new temporary rail
spur for soil transport by railcar. The rails were removed following completion of

excavation activities. Rail installation and removal were performed by Rabanco.

e Demolished and disposed of the former office building located at the south end of
the site.

e Installed a silt curtain and oil-absorbent boom in the Hylebos Waterway around the
intertidal excavation areas. Following completion of the RA, the silt curtain and

boom were removed at disposed of at Rabanco’s disposal facility.

e Surveyed the anticipated excavation areas and site boundaries. Surveyed
locations were based on the EDR and IS-CAP. Surveying was performed by
EarthTech, Inc. of Federal Way, Washington.

3.2 Intertidal Area Excavation
This section describes RA activities in the intertidal areas, as designated in the IS-CAP and
includes areas A1, A2, A3, and D2 (refer to Figure 2).

Soil was excavated from intertidal areas during low tide (dry) conditions. Excavation areas
were isolated from the Hylebos Waterway by the silt curtain and absorbent boom. Soil
excavated from intertidal areas was transported by truck to upland sections of the site that
were not yet excavated. The soil was dewatered in the upland areas for a minimum of

three days and subsequently loaded into rail cars for offsite disposal.
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performed, are summarized in Table 4. The following conditions were encountered and

activities were performed in the intertidal areas in addition to soil excavation:

e Area A-1included a group of wood pilings that previously supported a dock.
Approximately half of the pilings were removed intact; the remainder were broken with
an excavator bucket at a minimum of 4 inches below grade. Pilings that were located

outside of the excavation area were left in place.

e A buried rail line was discovered in area A-2. Two rows of heavy wooden timbers
apparently used as a base for the rails extended from the southern to the northern
edge of the area. Metal rails were attached to the timbers in the northern half of the
area. The timbers were removed from the excavation in the southern half of area A-2.
In the northern half of A-2, the metal rails and timbers were left in place because of
their depth of burial and because their removal was not necessary to achieve SQOs in
the bottom of the excavation.

e Several wood pilings were removed from area A-3. The pilings appeared to be

associated with a dock structure located on the adjoining property to the west.

e The south part of area D-2 was located on a bank area that was covered with concrete

blocks. The blocks were removed prior to excavation of soil from the area.

e Concrete, wood, metal, and cable debris was removed from the surface in the intertidal
areas, including areas where other excavation was not performed. Concrete blocks
that extended to depths of more than 1 to 2 feet below grade were left in place to

maintain the stability of the existing slope.

3.3 Metals- and PCB-Affected Area Excavation
This section describes RA activities in the metals- and PCB- affected areas described in
the EDR. The metals and PCB-affected area excavations included D1, D3, D4 and D5.
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Areas D3, D4, and D5 were located adjacent to the Hylebos Waterway and extended
partially into the upper intertidal zone. Therefore, these areas were excavated during low
tide while the silt curtain and absorbent boom were installed.

SQO cleanup levels were applied to these for all non-petroleum contaminants.

MTCA Method A industrial soil cleanup levels are applied to petroleum hydrocarbon
compounds (gasoline, diesel, oil, and BTEX) in these areas. Excavation areas, depths,
approximate soil volumes removed, and performance monitoring samples collected are
summarized in Table 3. Over excavation activities, where performed, are summarized in
Table 4. The following conditions were encountered and activities were performed during

soil excavation activities:

e Concrete blocks that were present on the bank in excavation area D-3 were

removed prior to soil excavation.

¢ Sandblast grit was identified during excavation of area D-4. Discontinuous layers
up to several inches in thickness were present in the bank area west of the
drainage swale. The layers of pure sandblast grit were contained within
approximately 250 cubic yards of soil. Sandblast grit was not identified in other
sections of area D-4.

e Concrete, wood, metal, and cable debris were removed from area D-5 prior to soil
excavation. Approximately 10 wood pilings were removed from the excavation

area.

3.4 Petroleum-Affected Area Excavation

This section describes RA activities in the surface and subsurface petroleum-affected
areas (refer to Figure 2). These areas include upland areas B1 and B2 (surface soils) and
areas C1, C2, C3, and C4 (subsurface soils). Cleanup levels applied to these areas
included MTCA Method A industrial soil cleanup levels for all contaminants except BEP, for
which SQOs are applied. Excavation areas, depths, approximate soil volumes removed,
and performance monitoring samples collected are summarized in Table 3. Over

excavation activities, where performed, are summarized in Table 4.
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A large box (12 feet long, 9 feet wide, and 7 feet high) constructed of welded 3/8-inch steel
was discovered in area C-3. The top was open, and the bottom consisted of a 2-foot-thick
poured concrete slab reinforced with metal ribbon material. Petroleum-affected soil and
wood debris were present in the box. The box was removed from the excavation,

demolished and disposed of offsite.

3.4.1 __ Excavation Water Samples

Three water samples were collected from water that accumulated in excavations C-1 and
C-2. Two samples were collected from excavation C-1, and one sample was collected
from excavation C-2. These water samples were analyzed for petroleum hydrocarbons
and BTEX. Neither petroleum hydrocarbons nor BTEX were detected in any of the
samples at concentrations above the laboratory detection limits. Analytical results for water
samples are tabulated in Appendix A; laboratory reports and chain-of-custody documents
are provided in Appendix C.
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Materials used as fill included:
e |mported pit-run material in upland and shoreline areas
e Washed sand (No. 4 x No. 8) in intertidal and shoreline areas
e Crushed Surface Base Coarse (CSBC) material in upland areas.

Specific backfill materials were analyzed for chemicals of concern prior to use on the site.
The analytical results were compared to SQO cleanup standards prior to use. Analytical
tests included the following:

e Pit-run material was testéd for petroleum and metals.
e Washed sand was tested for petroleum, metals, BEP, and PCBs.
e Topsoil was tested for petroleum, metals, and PCBs.

Cleanup standards were met in all imported material samples, except for one topsoil
sample in which oil-range TPH was detected at 210 mg/kg, above the cleanup standard of
200 mg/kg. Reanalysis of the sample using a silica-gel extraction cleanup procedure
resulted in an oil-range TPH concentration 190 mg/kg. TPH concentrations were below
detectable levels in a second topsoil sample submitted for confirmation purposes.

Analytical reports for imported fill materials are provided in Appendix D.

4.1 Upland Areas

Upland area excavations were typically backfilled following receipt of final performance
monitoring sampling results. Pit-run was placed in 1-foot lifts and compacted with a
vibratory roller. Excavation areas C-1 and C-2 were dewatered prior to placement of
backfill material. The excavation water was pumped onto stockpiled soil that was to be
transported offsite for disposal. Soil underlying the stockpiles was excavated after the

stockpiles were removed.

June 2000 4-5 986054.00



placed into excavated areas using an excavator bucket where practicable, or was pushed
into place using a dozer. The sand was initially placed at an elevation slightly above
original grade to allow for natural compaction by tidal action. Where pilings were partially
removed, backfill material was placed a minimum of 4 inches above the tops of the
remaining piling sections.

4.3 Shoreline Bank Areas

Shoreline banks along the Hylebos waterway required reconstruction in areas where
excavation had been performed. Ecology approved modifications to the EDR
specifications for bank areas that required reconstruction prior to implementation. The
locations of bank areas before and after the RA are depicted on Figure 3.

4.3.1 __ Drainage Swale Area

In areas around the perimeter of the drainage swale (excavation area D-4), banks were
constructed of washed sand that was placed in an approximately 2-foot-thick layer above
pit-run material. The final slope of the banks around the drainage swale was approximately
1.5 (horizontal) to 1 (vertical), extending from the top of the bank to the margin of the
intertidal area. The banks were reconstructed as nearly as possible to the original bank
locations prior to excavation activities. The infiltration basin (refer to section 4.4) formed

the bank at the southern end of the drainage swale.

4.3.2 East Bank Area

The east bank included excavation area D-3 and the southern part of area D-2. The bank

was initially constructed with washed sand at a slope of approximately 1.5 (horizontal) to

1 (vertical). Significant erosion of the sand material occurred on the water side of the bank
areas, particularly at the eastern end of the shoreline. The intertidal zone fill material
adjacent to the bank areas (Area A-1 and the northern part of Area D-2) was not eroded
and appeared to be compacted by tidal action as anticipated.
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To control erosion occurring in the eastern bank area, rip rap (composed of angular 2-foot
minus quarry rock) was placed on the bank above an elevation of 6 feet above mean sea
level (msl), and extended to approximately 17 feet msl. Fish rock was placed over the rip
rap between the toe and the high water elevation (approximately 13 feet msl). The fish

rock consisted of coarse river-cobble type fish rock that was used to fill in between the rip

rap blocks. A finer pebble-sized fish rock that was placed on top of the coarse material.

4.3.3 West Bank Area

The shoreline area in the western part of the site (primarily excavation area D-5) was

constructed of washed sand placed over a pit-run base. The slope of the bank above an
elevation of 13 feet msl was approximately 1.5 (horizontal) to 1 (vertical). The slope was
approximately 3 (horizontal) to 1 (vertical) between the elevations of 13 and 0 feet msl.
Fish rock (as described above) was placed below an elevation of 14 feet msl to reinforce
the slope against erosion. Approximately 6 inches of coarse river-cobble type fish rock
was placed over the washed sand slope, and an additional 2 to 3 inches of pebble-sized
fish rock was placed over the cobbles. The fish rock extended from area D5 to the edge of
area A2.

4.4 Infiltration Basin Construction

An infiltration basin was constructed at the south end of the drainage swale within
excavation area D4 to filter stormwater discharging from the site. The basin was
constructed in a 180-degree arc with an inner radius of approximately 29 feet and an outer
radius of approximately 45 feet, centered at the southern end of the drainage swale. The

basin was constructed as follows:

e A berm with a height of approximately 7.5 feet, a width of approximately 24 feet,
and a centerline radius of approximately 29 feet was placed in a 180-degree arc
around the southern margin of the drainage swale. The northern face (inner arc) of
the berm was oriented towards the drainage swale. The berm was constructed of
2-inch x 8-inch angular quarry rock placed at a centerline height of approximately
6 feet. Approximately 1.5 feet of %-inch x 1 % -inch rounded gravel was placed

above the quarry rock. The quarry rock and gravel were placed at a slope of
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upwards from the toe at a slope of 1.5 (horizontal) to 1.0 (vertical) so that a

V-shaped basin was formed behind the berm structure.

e Sand (No. 4 x No. 8) was placed in the basin behind (south of) the berm to an
elevation of approximately 16 feet msl. Sand was also placed in the drainage swale

to an elevation of approximately 12 feet msl on the northern side of the berm.

e Approximately 3 inches of rounded gravel (3/4” x 1 % ”) was placed above the
infiltration basin sand.

The location of the infiltration basin is shown on Figure 5. Construction details of the

infiltration basin are provided on Figure 6.

4.5 Compaction Testing

Compaction testing was performed by Professional Service Industries, Inc. (PSI) in upland
areas following placement of pit-run material. Testing was performed only on the
uppermost lift. The performance standard of 90 percent specified in the EDR was met for

all test locations. Compaction testing reports are provided in Appendix E.

4.6 Vegetated Buffers

As part of the remedial action, Simon & Sons constructed a vegetated buffer along the
western property boundary and along the shoreline areas. The vegetated buffers are
intended to enhance wildlife habitat along the western property boundary adjacent to an
existing creek and along the shoreline areas (refer to Figure 5). The vegetated buffers
extended approximately 25 feet east from the western property boundary and south from
the top of bank along the Hylebos Waterway. In all, approximately 22,000 square feet

property (0.5 acres) were set aside habitat enhancement.

Vegetated buffers included installation of 1-foot of topsoil, planting of indigenous shrubs

and trees (willow, pacific crab apple, and alder trees) and hydroseeding disturbed areas
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with native grasses. On either side of the drainage swale, two buffer areas (approximately
50 long by 25 feet wide) were established where trees were planted at approximately 5 feet

apart. In other vegetated buffer areas tree were planted on approximately 15-foot centers.

4.7 Post-Excavation Activities and Additional Site Work
Additional activities that were performed at the Simon & Sons site included:

e |Installed a 6-foot high chain-link fence around the perimeter of the property,
excluding the sections adjacent to the Hylebos Waterway. Two gates were

installed along Taylor Way to facilitate access to the site.

o Performed a final elevation survey of the site. The final survey, which was
performed by EarthTech, included site topography, property boundary locations,
fence locations, landscaped area locations, infiltration basin location, and rip rap

locations. The final survey map is provided in Appendix F.
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direct surrace runoir to the infiitration basin, and resurfacing the entire site surface with
crushed rock. Other site restoration activities included construction of vegetated buffer
areas along the western property boundary and along the Hylebos Waterway and

installation of a perimeter fence.

As a result of the remedial action, approximately 29,000 tons of impacted soil was removed

from the site and transported offsite for disposal at the Roosevelt disposal facility.

Site cleanup standards, including EPA Commencement Bay Nearshore/Tideflats SQOs
and Department of Ecology MTCA Industrial Soil Cleanup Levels, were achieved

throughout the site at each performance sampling location.

As a result of the RA, no further remedial action appears warranted. Future activities at the
site will include surface water and seep monitoring to assess the concentrations of
chemicals discharging from the site. In addition, inspection and repair of the site surface
and infiltration basin will be completed on a semi-annual basis to evaluate the

effectiveness of the RA.
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TABLE 1

SITE CLEANUP STANDARDS
Joseph Simon & Sons, Tacoma, Washington
986054.00
MTCA Method A Industrial EPA CBN/T Sediment
Chemical Soil Cleanup Level Quality Objective (SQO) Groundwater
(mg/kg) (mg/kg) (ma/)®
Arsenic 200 57 -
Copper @ 390 ®)
Lead 1,000 450 ©)
Mercury 1 0.59 ©
Zinc © 410 ©
PCB © 0.30 ©)
Bis(2-ethylhexyl) 9,370 1.3 )
__phthalate
Total Petroleum 100 100 1.0
Hydrocarbons (Gasoline)
Total Petroleum 200 200 10
Hydrocarbons (Diesel)
Total Petroleum 200 200 10
Hydrocarbons (Other)
Benzene 0.5 0.5 0.071
Toluene 40 40 200
Ethylbenzene 20 20 29
Xylenes 20 20 20
Notes:

(a) Where appropriate standards are available, groundwater standards are set for protection of surface
water due to the site’s proximity to the Hylebos Waterway [per WAC 173-340-720(1)(c)].
Standards for TPH-Diesel and TPH-Other are based on Ecology Model NPDES Permit for surface
water discharges from Leaking Underground Storage Tank cleanup sites. Standards for benzene,
toluene, and ethylbenzene are based on the EPA “National Toxics Rule” surface water quality
criteria for human health protection. The xylene and TPH-Gasoline standards are based on the
Model Toxics Control Act groundwater cleanup levels, WAC 173-340-720, because no surface
water quality standards are available for those constituents.

(d) Based on seep data and groundwater data from test pits, metals in groundwater were determined
not to be a pathway of contamination to Hylebos Waterway. No groundwater cleanup standards
have been set for PCB or bis(2-ethylhexy!)phthalate because test pit information indicates that
these contaminants are not prevalent in the subsurface.

(c) Copper, zinc, and PCBs were evaluated and determined not to be present in upland soils at
concentrations exceeding MTCA Method A standards for industrial soils.
June 2000 986054.00



Week of 4 August 1999

Removed existing rail line

Installed new rail line

Demolished existing building

Installed silt curtain in Hylebos Waterway
Mobilized job trailers and equipment to site

Week of 9 August 1999

Excavated soil in intertidal and shoreline areas A-1, A-2,
A-3, D-2, D-3, and D-5

Collected confirmation soil samples in areas A-1, A-2, A-3,
D-2, D-3, and D-5

Backfilled areas A-1, D-2, and D-3

Installed oil-absorbent boom in the Hylebos Waterway in
front of the silt curtain

Removed pilings from areas A-1, A-3, and D-5

Week of 16 August 1999

Excavated soil in areas A-2, B-1, C-1, D-1, and D-5
Backfilled intertidal areas A-1 and A-2

Collected confirmation soil samples in areas A-2, B-1, C-1,
D-1, and D-5

Set grade stakes in northeast part of site

Backfilled with pit-run on northeast part of site (Phase |
area)

Week of 23 August 1999

Excavated soil in areas A-3, B-1, B-2, C-1, C-2, and D-5
Backfilled areas A-1 and A-2

Collected confirmation soil samples in areas A-3, B-1, B-2,
C-1,C-2, and D-5

Installed riprap and toe rock on bank areas in D-2 and D-3,
and placed fine-grained fish mix over riprap

Week of 30 August 1999

Excavated soil in areas B-1, B-2, C-1, and C-2

Backfilled areas B-1, C-1, and D-1

Backfilled northeast Phase | area to grade and placed
crushed rock surface

Collected confirmation soil samples in areas B-1, B-2, C-1,
and C-2

Collected excavation water sample in C-2

Performed as-built survey in Phase | area

Week of 6 September 1999

Excavated soil in areas B-1, B-2, C-1, and C-3

Backfilled areas B-2, C-1, and C-2

Collected confirmation soil samples in areas B-1, B-2, C-1
and C-3

Collected excavation water sample in C-1

Removed debris from surface in intertidal areas

June 2000
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Excavated soil in areas C-1, C-4, and D-4

Backfilled areas B-1, D-5, and C-4

Collected confirmation soil samples in areas C-1, C-4, and
D-4

Stockpiled sand for backfilling west bank and intertidal
areas

Week of 20 September 1999

Excavated soil in areas C-1 and D-4

Discussed backfilling options for the western bank and
intertidal areas with Ecology and Fisheries

Collected confirmation soil samples in areas C-1 and D-4
Collected excavation water samples from area C-1
Excavated infiltration basin area

Removed northern section of rail spur

Backfilled westemn bank and intertidal areas with washed
sand overlain by fish rock

Week of 27 September 1999

.Excavated soil in areas B-2 and C-1

Backfilled area D-4

Collected confirmation soil samples in areas B-2 and C-1
Constructed infiltration basin in area D-4

Set grade stakes on western upland areas

Removed existing perimeter fence

Placed fish mix over riprap blocks on east bank area

Week of 4 October 1999

Completed soil excavation

Collected confirmation soil samples from areas B-1 and
B-2

Backfilled upland areas with pit-run

Backfilled bank areas and drainage swale around D-4 with
sand

Placed topsoil in a 1-foot layer on the western site
boundary

11 October 1999 through
31 October 1999

Completed backfilling in upland areas
Placed crushed rock surface in upland areas
Placed topsoil on shoreline and bank areas
Hydroseeded topsoil areas

Installed new perimeter fence with two gates
Planted trees and shrubs in topsoil areas
Performed final as-built survey
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|square ioot area

Area A-3

A3-S1-2; west sidewall

PCBs, 1.5 mg/kg

A3-S1-R1-3 A3-
81-R2-2

West sidewall overexcavated approximately 35 feet
westward

690 mg/kg

Area B-1
B1-S3-1; west sidewall Heavy Oil, 480 mg/kg; B1-S3-R1-1 B1i- |West sidewall overexcavated westward by 2 feet ina S0-
BEP, 10.42 mg/kg S2-R1B-1 foot wide section
Area B-2"
B2-F4-2; bottom BEP, 13.6 ma/kg B2-F4-R1-3 Excavation floor overexcavated by 1 foot
B2-F5-2; bottom BEP, 1.58 mg/kg B2-F5-R1-3 B2- |Excavation floor overexcavated by 1 foot; BEP detected
F5-R2-3.5 at 2.49 mg/kg; excavation floor overexcavated by an
additional 0.5 foot
B2-F6-2; bottom BEP, 1.3 mg/kg B2-F6-R1-3 Excavation floor overexcavated by 1 foot; sample
collected approximately 10 feet south of initial sample
location because area C-2 subsequently incorporated the]
initial B-2 sample location
B2-F11-2, bottom Diesel, 1200 mg/kg C4-F1-5 Excavation floor subsequently overexcavated as part of
area C-4
B2-F13-2; bottom Heavy Oil, 460 mg/kg; B2-F13-R1-3 Excavation floor overexcavated by 1 foot
BEP, 73.8 mg/kg
B2-F15-2; bottom BEP, 2.02 mg/kg B2-F15-R1-3 Excavation floor overexcavated by 1 foot
B2-F17-2; bottom BEP, 3.07 mg/kg B2-F17-R1-3 Excavation floor overexcavated by 1 foot
B2-F18-2; bottom Heavy Oil, 510 mg/kg B2-F18-R1-3 Excavation floor overexcavated by 1 foot
B2-F19-2; bottom Heavy Oil, 450 mg/kg B2-F19-R1-3 Excavation floor overexcavated by 1 foot
B2-F20-2; bottom Heavy Oil, 660 mg/kg B2-F20-R1-3 Excavation floor overexcavated by 1 foot
B2-F21-2; bottom Heavy Oil, 1400 mg/kg B2-F21-R1-3 Excavation floor overexcavated by 1 foot
B2-F22-2; bottom Heavy Oil, 460 mg/kg B2-F22-R1-3 Excavation floor overexcavated by 1 foot
B2-S10-1; south sidewall BEP, 1.51 mg/kg B2-S10-R1-3 South sidewall excavated southward by 4 feet to a depth
of 3 feet in a 50-foot wide section
B2-S11-1, south sidewall Heavy Oil, 200 mg/kg B2-S11-R1-2 South sidewall excavated southward by 4 feet to a depth
of 2 feet in a 50-foot wide section
B2-515-2, east sidewall Mercury, 1.3 mg/kg B2-S15-R1-2 East sidewall excavated eastward by 3 feet in a 50-foot
wide section
Area D-1
D1-81-1, north sidewall Mercury, 1.52 mg/kg; D1-S1-R1-1 D1- |North sidewall overexcavated northward by 10 feet;
Lead, 6300 mg/kg; Zinc, |S1-R2-1 D1-S1- |mercury and zinc detected at 1.73 and 550 mg/kg,

R3-1 D1-S1-R4-2|respectively, in sample D1-S1-R2-1; overexcavated an

additional 20 feet northward and 10 feet westward from
sample D1-S1-R2-1 location

D1-82-1, north sidewall Heavy Oil, 430 mg/kg; D1-82-R1-1 D1- |North sidewall overexcavated northward by 15 feet
Zinc, 500 ma/kg S2-R2-2
D1-54-1, west sidewall Zinc, 500 ma/ka D1-S4-R1-2 West sidewall overexcavated westward by 3 feet
Area D4
D4-S4-1, northern edge Heavy Oil, 340 mg/kg; D4-S4-R1-3 Excavation floor overexcavated by 2 feet in a S00 square
Arsenic, 120 mg/kg; Zinc, foot area
470 mg/kg
D4-510-2, northern edge Mercury, 0.89 ma/kg D4-S10-R1-3 Excavation floor overexcavated by 1 foot in a 500 square
foot area
D4-812-2, northern edge Lead, 1000 mg/kg D4-812-R1-3 Excavation floor overexcavated by 1 foot in a S00 square
foot area
Area D-§
DS5-84-2, east sidewall BEP, 1.65 mg/kg; D5-S4-R1-2 East sidewall excavated eastward by 8 feet

Copper, 580 mg/kg

Notes:

(a) Refer to analytical results tabulated in Appendix A for specific analyte concentrations in final performance monitoring samples.
(b) Over-excavation surface areas for floor samples in area B-2 were 1,000 to 2,500 square feet.

Cleanup Levels were met at the completion of over-excavation activities in all excavation areas.
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e APPROXIMATE SITE_BOUNDARY _ NOTES:

SQO = EPA CBN/T SEDIMENT QUALITY OBJECTIVES (EPA 1989)
MTCA—-A = MTCA METHOD A INDUSTRIAL SOIL CLEANUP LEVEL

REFER TO TABLE 1 AND APPENDIX A FOR ADDITIONAL INFORMATION REGARDING

FORMER TOP—OF —BANK CLEANUP LEVELS AND TABULATED ANALYTICAL RESULTS.

/— CURRENT TOP-OF-SLOPE

. /
PROJECT-———/ —— —
BOUNDARY APPROXIMATE SITE BOUNDARY - -

LEGEND APPLICABLE SITE CLEANUP STANDARDS
ANALYTE | CLEANUP| BASIS ANALYTE | CLEANUP| BASIS ANALYTE | CLEANUP| BASIS N ‘—e—-
LEVEL N LEVEL LEVEL 0 40 80
INTERTIDAL AREAS (mg/Kg) 4 (o] (my/kg) (mg/Kg) LB S
—— ggg ?go SQO BEP }{f;" 1.03 SQO ng 0.30 goo SCALE. 17=80'-0"
. SQO A 1 ¢ e 200 MTCA-A B 1.3 Q0 '
B SHORELINE METAL AND PCB AFFECTED AREAS & 5|3 b cd—to00 |wicAa | |s O
I METALS AND PCB AFFECTED SOIL PILE o 05 | 20 =y o | Miaaa | |n 05 | 50
g . —gas - .
Cu 390 | Qo TPH-diosel | (2000 | WTCA-A | | Ci 390 | SQ0 Kennedy/Jenks Consultants
| UPLAND SURFACE PETROLEUM AFFECTED AREAS " 410 | sa0 e 35 | mona | [ FPuges A JOSEPH SIMON AND SONS
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: FIGURE 2
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